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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION — MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 060
PROJECT DATE 01 December, 99
Scolutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 55°F
O’ Brien Gere

CQC Inspection phases attended and instruction given:

1) Downgradient Alluvial Aquifer Sampling: AA-GHL-S1(92-96), (102-106) and AA-GHL-S52({52-86)
2) Fill area waste sampling: Waste-N-B2 completed at 16 feet Begin Waste-N-B3

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) Ncne

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.




Information, instructions or actions taken not covered on QCR report or disagreement:

1) Znarles Ceproskl (Weston) Produced a document regarding the crawfish vs. shrimp lssue
{sse attached)

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. 8Specify corrective action taken.)

.. DlNcre

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Michael McAteer here for a brief visit before heading to Chicago.

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE

INITIALS
" 7
A
% 12-01-99




Kemper, Erik

From: Gouger, Timothy P NWO [Timothy.P.Gouger@nwo02.usace.army.mil]
Sent: Wednesday, December 01, 1999 10:41 AM

To: kempere@mail.rfweston.com

Subject: FW: Crayfish issue at Solutia

---—-Ornginal Message—

From: Dobroski, Charles J. [SMTP:DOBROSKC@mail.rfweston.com]
<mailto:[SMTP:DOBROSKC@mail.rfweston.com}>

Sent: Monday, November 22, 1999 10:35 AM

To: timothy.p.gouger@usace.army.mil’

Cc: Brodman, Steven

Subject:Crayfish issue at Solutia

Tim - as a follow-up to our telephone call last Monday (15 Nov):

Based on my discussions with Steve Brodman (WESTON), | understand that the
work plan for the sampling of biological tissue inciuded the collection of
crayfish from potentially affected waterbodies on the site. As | understand
it, data from this collection are to be used to support a dietary exposure
model(s) in the ecological risk assessment. Further, | understand that
crayfish collection was not possibie due to the absence of crayfish from
these waters (| assume that the sampling methods were appropriate).
Similarly, crayfish were also absent from the reference waterbody(ies).
Assuming that the reference areas are similar to the potentiaily impacted
areas in all characteristics other than contaminant loading (i.e. hydrology,
general water chemistry, sediment characteristics, nutrient loading, et
al.), the absence of crayfish in both waterbodies suggests a cause that may
be due, in large part, to conditions other than chemical contamination.
(Note that this does not necessarily exclude chemical contamination as
playing some contributing role). Nevertheless, the absence of crayfish at
the reference iocation suggests the lack of some habitat requirement for
crayfish that would also hold true for the "affected” waterbodies with
similar habitat characteristics.

As a consequence, the use of crayfish as a prey species for the target
receptors using these waterbodies as foraging habitat is probably
inappropriate provided that their absence was not a seasonal phenomenon,
i.e. could crayfish utilize these waters under higher flow conditions, say

in spring ?

| understand that the collection of freshwater shrimp is being used to
satisfy the forage base of the dietary modei. The use of these data should
be ok provided that the shrimp represent a significant prey item in the
target receptor’s diet. | would suggest that Solutia provide information to
that effect. It is also important to understand the significance of shrimp
relative to the trophic transfer of COPCs in those waterbodies. A less
significant prey species with a higher bioaccumulation potential could
possibly result in a greater exposure and consequent risk.

Please let me know if | can be of further assistance,

Charles J. Dobroski, Jr

Life Systems Department

Roy F. Weston, Inc.

610-701-7216

dobroskc@mail.rfiweston.com <mailto:dobroskc@mail.rfweston.com>



DAILY WORK LOG
DATE ) XL 27

PROJECT NAME _So/u iy - Sauger Hreal/ PROJECTLOCATION S/« [/ oFs

WEATHER _Car PRECIPITATION A TEMPERATURE ~SS 74

NUMBER OF HOURS WORKED __ (z Z — NUMBER OF EMPLOYEES __ (&

ITEMS WORKED ON (ITEM NO.. DESCRIPTION, STA. TO STA . FOREMAN)
INSTRUCTIONS RECEIVED FROM SOLUTIA

INSTRUCTIONS RECEIVED FROM USEPA

DEVIATIONS

VISITORS (NAMES & TITLES)

EQUIPMENT

LUNCH MEETING COMMENTS:

UNUSUAL EVENTS (FIRE. FLOOD. STORM, LABOR DISPUTES, ETC)
REMARKS:

© 00 [N O[O0 [ 100 (R |

y : 2 Lb)FT=MS,
166 FT= /160 £AG2 SGL)ET-FD 5 ArF ~fit SET

Celleck <. | f;ﬁnf/r‘_s g G ok =AL = 15
g’ 7] -

- ¢
- . /.

77.\ 21544
2) A p AL

4N s

) st

) 2 PTD% 2 Jnps mekirs, Z-KAMN ynelors, | pR/T/C “ﬁrb,n/,/;/

Ze) iidig

S iloane

q}. )1’,£AAJ

R SR V5 = PR TV A -V )

. ,
IF ADDITIONAL SPACE IS REQUIRED, f//A/A)L'

RECORD ON REVERSE SIDE RINTED E /S"lgﬂA?E OF PREPARER / DATE

C'\SaugerQBG Forme\ WORKLOG WPD



WORK FORECAST
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WORK FORECAST
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SAFETY MEETING FORM
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SAFETY MEETING FORM
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 061
PROJECT DATE 02 December, 99
Sclutia Sauget Area 1
Sauget, L CONTRACT NO.
CONTRACTOR o
WEATHER Cloudy, Temp. 60°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

(%]

;) Decwngradient Alluvial Agquifer Sampling: AA~GHL-S1(107-111) and AA-GHL-S2(92-96), (35-1(3;
; Fill area waste sampling: Waste-N-B4 completed

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below =
NTU's as required in the FSP so purging continues for two hours at each interval before

samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

wn

Has anything developed on the work, which might lead to a change order or NO YE
finding of fact?

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G {Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.




Information, instructions or actions taken not covered on QCR report or disagreement:

i 1) None
SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)
1} XNone
REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

FProgress report with Tim an Mike (see attached)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S CATE
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Issues at Sauget Area 1
December 02, 1999
o Finished creek transect soil sampling at all 7 areas
e 3 of nine downgradient alluvial aquifer samples finished

* Moved the three sample locations near EE-05 North 100 ft.
because of access issues

e Waste Boring will continue begin at site N the 29" or 30"

¢ Have asked Solutia to get me all data for - Soil Gas Survey,
Mag Survey, Boring Logs, And Development Logs.

e Holiday work Schedule

Tasks Not Completed
FSP section  # Samples

1. Boundary Trenching Sites G, N 5.1 HHH
2. Soil Gas Survey Sites H, 1 5.2 Hit#
3. Buried Drum And Tank L.D. 3.5 4

4. GPR Site I NA 1

5. Ground Water Sampling 5.8,5.9,5.10,5.16 75
6. Slug Tests 5.14 15
7. Developed Area Soil Sampling  5.18 44
8. Background Soil Sampling 5.19 6
9. Dead Creek Sediment Sampling 5.20 150
10. Pilot Test Sampling 5.23 Hi#



DAILY WORK LOG
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INSTRUCTIONS RECEIVED FROM SOLUTIA

INSTRUCTIONS RECEIVED FROM USEPA

DEVIATIONS

VISITORS (NAMES & TITLES)

EQUIPMENT
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UNUSUAL EVENTS (FIRE, FLOOD, STORM, LABOR DISPUTES, ETC.)
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WORK FORECAST
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SITE VISITOR LOG

Solutia Inc.

Sauget Area 1
(Please Print)
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SAFETY MEETING FORM
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
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r( INSPECTORS QUALITY ASSURANCE REPORT {QAR)
, DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 062
PROJECT DATE 03 December, 99
Sclutia Sauget Area 1
Sauger, L CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 60°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1! LCowngradient Alluvial Aquifer Sampling: AA-I-S3(24-28) and AA-I-S2(16-20)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going pelow 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1)} None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2} Rogers Cartage has denied access to Solutia for any future work.




| Information, instructions or actions taken not covered on QCR report or disagreement:

1) one

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) XNcne

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
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DAILY WORK LOG
0aTe O3 DEC 97

SROJECT NAME )g/ccféa -&g% e / PROJECTLSCATICN ML 4A.S 2/, Ll ok-

WEATHER C/&"b(a:y PRECIPITATION JFah @, m. TEMPERATURE “@O°F
NUMBER OF HOURS WORKED 549 NUMBER OF EMPLOYEES __ 7.

ITEMS WORKED ON (ITEM NC. . DESCRIPTION, STA. TO STA.. FCREMAN)
INSTRUCTIONS RECEIVED FROM SOLUTIA

INSTRUCTIONS RECEIVED FROM USEPA

DEVIATIONS

VISITORS (NAMES & TITLES)

EQUIPMENT

LUNCH MEETING COMMENTS:

UNUSUAL EVENTS (FIRE, FLOOD, STORM, LABOR DISPUTES, ETC )
REMARKS:
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( SAFETY MEETING FORM K)r
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g 4 Oie p2 e 22
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PROJECT NAME _Sp/ufra = _ic«iw* Area / PROJECT LOCATION Y/t Sted (@ Gager:)

WEATHER Qe cert PRECIPITATION Jah o.m. TEMPERATURE ~55°F
NUMBER OF HOURS WORKED - NUMBER OF EMPLOYEES -

1 SCHEDULED WORK:

2 REFERENCES TO APPROPRIATE SECTION QF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED '‘WORK:

4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:

5, _COMMENTS:
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
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WORK FORECAST

Wark Forecast for the/dayweek: /o DEC 79 Date: /35 LeC 49

Project Name: 2/;,,,/,),. - Saupt S/ Project Location: Aot 7 L)) st s
o o re
Company Name: O Liren Lloere

1. List Work Items and Locatioas Scheduled for Next Day/Week:
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
(Please Print)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION — MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
- 415-1-302) QAR . J

REPORT NO. 063

PROJECT DATE 06 December, 99

Solutia Sauget Area 1

Sauzet, IL CONTRACT NO.

CONTRACTOR WEATHER Cloudy, Temp. 40°F

O’'Brien Gere

CQC Inspection phases attended and instruction given:

1y Preparazory Inspection Meeting for Slug Testing
2% Slug Testing: Installation of well clusters will begin for site H
3} Zowngradient Alluvial Aquifer Sampling: AA-I-S2(26-30) and AA-I-S3(34-38), (44-48)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as reguired in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) I asked for a Clarification to the FSP section 5.3.3 and App. D (Typical Well
Construction) Tim Tedesco (OBG) said he would produce a clarification.

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.




Information, instructions or actions taken not covered on QCR report or disagreement:

o . -
Ly ticne

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE

INITIALS
[ 4 17
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PREPARATORY INSPECTION MEETING

 ——
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Issues that could arise and how to resolve:
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DAILY WORK LOG
0aTE D6 LEC 77

PROJECT NAME _Ss/utra -Sa uget e/ PROJECT LOCATICN 4L of-Site L. _S ot S /&

WEATHER partfy cloudy PRECIPITATION _A/one. TEMPERATURE ~ 4
NUMBER OF HOURS WORKED __ 4% NUMBER OF EMPLOYEES __ &
1_ITEMS WORKED ON (ITEM NO.. DESCRIPTION_STA TO STA__FOREMAN)
2_INSTRUCTIONS RECEIVED FROM SOLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5_VISITORS (NAMES & TITLES)
5_EQUIPMENT
7 _LUNCH MEETING COMMENTS:
8. UNUSUAL EVENTS (FIRE, FLOOD. STORM. LABOR DISPUTES ETC)
9. REMARKS:
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WORK FORECAST

Work Forecast for the@wee’k: OF DtC 99 Date: J6 C#9

Project Name: __S/“/,} ’\Lozf/% / Project Location: é{ofz jzf 1
vy

Compsny Name: D' Rion YGore

1. List Work Items and Locations Scheduled for Next Day/Week:
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1. _SCHEDULED WORK:
2 REFERENCES TO APPRGPRIATE SECTION OF FSP & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.
SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENT
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SCHEDULED WORK.

3
2 _REFERENCES TQ APPRQPRIATE SECTION QF FSP & HASPE
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_INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 064
PROJECT DATE 07 December, 99
Soiutia 3Sauzget Area 1
Saugec, IL CONTRACT NO.
CONTRACTOR o
WEATHER Cloudy, Temp. 50°F
O’'Brien Gere

CQC Inspection phases attended and instruction given:

' S8lug Testing: Continue well cluster for site H
Downgradient Alluvial Aquifer Sampling: AA-I-S2(36-40), (46-50) and AA-I-S3{54-58}), (64-

c3;

AR

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1} Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval bpefore
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarké)

1) XNone

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). The Question
was also noted during the Preparatory Inspection Meeting on 12-6-99 by Erik
Kemper (Weston) .

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access 1ssues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.




Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) Nonre

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Weekly progress report with Tim and Mike(see attached)

INSPECTO%§5§ SIGNITURE DATE SUPERVISOR'S
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SAUGET SITE 1
WEEKLY CONFERENCE CALL NOTES
December 7, 1999
10:00 am

PARTICIPANTS: Mike McAteer, Erik Kemper, Tim Gouger
Prepared by: Tim Gouger
ISSUES

1. Preparatory Inspection for Slug Tests were conducted December 6, 1999. Contractor plans to use
rising\falling head tests, one test per Site H,I, G, L, and N. Three piezometers, per slug test, will be
installed to 20°, 50°, and 80’ depths to monitor impacts to the aquifer. The Contractor has proposed
locating these tests at the periphery of each site. Our concerns include:

The tests will be performed at the periphery of the source areas, in relatively consolidated soils. In
contrast, the source areas are largely comprised of unconsolidated debris and wastes. Thus, slug tests
will provide hydrogeologic information for a consolidated, rather than an unconsolidated, scenario.

Free product, miscible product will likely be identified in source areas and will be less likely to be
found in peripheral areas. How will flow characteristics of waste product\unconsolidated media be
accounted for in tests?

Performing the slug tests prior to the waste depth trenching eliminates the usage of the open excavation
information to locate strategic slug test areas.

2. Solutia plans to perform the slug tests outside the delineated boundaries for Sites H, I, G, L, and N.
For example, Solutia proposes to use the park area, near Well EE-20, for the slug test for Site I instead
of performing the test within the Site | boundary. Some explanation is needed. We do not concur with
the proposed locations for slug tests.

3. McAteer has received an email from Mike Light. Solutia plans to issue a deviation to the work plan to
characterize the Site G boundaries. At this time, they plan to continue westward, towards Weise
Engincering. No further action is proposed for the site boundary trench to the south, though it did not
extend to the anticipated site boundary during the last effort.

4. McAteer stated not only his concern but also the publics concem for receiving the EECA(s) in January
2001. McAteer inquired about quicker TAT for analytical from transect samples to shorten the
schedule. Gouger revisited the schedule issue. Based upon the August 1999 meeting between IEPA,
US EPA, Corps, Solutia and their subcontractors, Solutia planned to submit the baseline risk
assessment prior to issuance of the EECA as a way to manage what could be exorbitant waste volumes.
Subsequent to its approval, Solutia would submit EECAs to perform removal work for all sites. The
BRA could be submitted well in advance of the EECAs. Also, some time-critical removals are
occuring presently and may continue in the future. McAteer stated he did not necessarily wish to
receive the BRA before the EECAs.

5. Menzie Curie plans prepare the ecological samples for analytical in late January, 2000. McAteer
requested Steve Brodman'’s participation.

6. Erik Kemper will prepare a spreadsheet for all split samples. After Gerald Almquist performs data
evaluation, validation, the analytical results will be added to the spreadsheet. McAteer will coordinate
with Solutia for the same information as a means of direct comparison.

7. Solutia plans to begin sediment sampling the week of December 27, 99.



Erik Kemper will be off the 30 December 99. The project will be shut down the 23, 24, 27, 30 and 31
of December, 99.

McAteer stated discussions for the TSCA permit are tenatively scheduled for January 4, 2000, at
Sauget, Illinois
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" INSPECTORS QUALITY ASSURANCE REPORT (QAR) i
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 065
PROJECT DATE 08 December, 99
Solutia Sauget Area 1
CONTRACTOR o
WEATHER Cloudy, Temp. 55°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: Continue well cluster for site H
2) Downgradient Alluvial Aquifer Sampling: AA-I-S2(56-60), (66-70) and AA-I-S3(74-78)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) I asked Kimberly Perry{Solutia) to produce a drawing indicating the locations she had
marked for the Slug Tests. She promptly marked up Figure 1 of the FSP to show the
placement of the well sites in relation to the fill areas. (see attached Fig.1l)

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This 1i1ssue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). The Questicn
was also noted during the Preparatory Inspection Meeting on 12-6-99 by Erik
Kemper (Weston) .

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.




‘Information, instructions or actions taken not covered on QCR report or disagreement:

| 1)  Hore

———

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel.

Specify corrective action taken.)

1) None
REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
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[ssues at Sauget Area 1
December 7, 1999

Site G: The west boundary trench (1A) did not show that the fill area was
contained inside the fenced area. The fill appears to continue westward onto
the Wiese property. Solutia and OBG have stated that it would be too
disruptive to have an excavator trench through the Wiese property to try and
find the waste boundary. Secondly, according to the aerial photographs the
waste looks to extend under the building on the Wiese property.

An alternate plan for locating the western boundary is being developed by
Solutia. The use of a Geo-Probe unit has been mentioned and to drive the
rods and feel for resistance, but I do not know how they can determine that
there is fill or not without at least taking a core sample to visually inspect the
material.

Also the southern trench (#3) was initially moved because of the lower
somewhat wetter areas. By doing this there is a large area of the site that
will be left unknown if not investigated. Soil gas survey operations did take
place in this same area so the terrain should be negotiable by a piece of
equipment,

Slug Tests: According to the FSP the piezometers to be installed for the
slug tests will be at each "Fill Area". The locations picked by Solutia and
OBG are definitely outside the boundaries of the known fill areas, in some
cases not on the same property such as Site I which is located across the
street near background well EE-20 and the location for the Site H slug test is
further south near background well EGG-108.
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION ~ MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 066
PROJECT DATE 09 December, 99
Sclutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Rainy, Temp. 50°F
C’'Brien Gere

CQC Inspection phases attended and instruction given:

1} 8lug Testing: Completed installation of well ST-H-D with screen from 75 to 80 feet, s
up on ST-H-M then stopped work due to rain.
2) Downgradient Alluvial Aquifer Sampling: AA-I-S3(84-88)

(9]
t

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below £
NTU's as required in the FSP so purging continues for two hours at each interval before
sampies can be taken.

OBG produced a clarification to the FSP regarding the well construction for the slug
tests.

N

Verbal instruction given to contractor: (Include names, reactions and remarks)

\

1) None

15
o

<
wn

Has anything developed on the work, which might lead to a change order or NO

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.

Information, instructions or actions taken not covered on QCR report or disagreement:




SAFETY:

From Government personnel.

1) lone

—

(Include any infractions of approved safety plan,

safety manual or instructions

Specify corrective action taken.)

REMARKS:

(Include visitors to project and miscellaneous remarks pertinent to work.)
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CLARIFICATION LOG

INDIVIDUAL REQUESTING CLARIFICATION / COMPANY:

oAt 9De 79

HEALTH & SAFETY APPROVAL REQUIRED: YES: NO: X

PROJECT NAME SoUﬂ- SL‘,} $Aer . erosecT LoCATION gzu-}& gko ClLILI LdN

WEATHER Coo] PRECIPITATION /Ud Ae TEMPERATURE  &/<</~

NUMBER OF HOURS WORKED ~l A NUMBER OF EMPLOYEES A A

. CONTRACT ITEM BEING WORKED ON:

. ITEM BEING CLARIFIED (REF. APPROP. SEC. OF FSP/HASP):
. REASON FOR CLARIFICATION:

. CLARIFICATION TO BE IMPLEMENTED:

. EQUIPMENT:

. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A
CLAIM (EQUIPMENT TIME: MANPOWER ETC.):
. REMARKS:
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DATE PRINTED NAME / SIGNATURE OF USEPA REP | DATE

IF ADDITIONAL SPACE IS REQUIRED,



DAILY WORK LOG
DATE OF LEC 79

PROJECT NAME a —Saug et Area/ PROJECTLOCATION  4LotL, S.of/
WEATHER (/oudly ¥ forhy PRECIPITATION  an = erdobeag TEMPERATURE ~S0F
[4
NUMBER OF HOURS WORKED __ (& Z NUMBER OF EMPLOYEES __7
~T_ITEMS WORKED ON [ITEM NO_ DESCRIPTION. STA. TO STA FOREMAN)
2_INSTRUCTIONS RECEIVED FROM SOLUTIA
3_INSTRUCTIONS RECEIVED FROM USEPA
4_DEVIATIONS
5_VISITORS (NAMES & TITLES)
6_EQUIPMENT
7_LUNCH MEETING COMMENTS: .
8._UNUSUAL EVENTS (FIRE, FLOOD, STORM, LABOR DISPUTES, ETC )
9. REMARKS:
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C\Seuga\OBG FormaAWORKLOG. WPD



WORK FORECAST

-

Work Forecast for the day/ /T DEc § Date: J%@C 77

Project Name: g/u e = w/ﬁtq/ Project Location: -G//arw; ;/,,,F[’ - A, Desd

Compsny Name: (' [rren & (ep

1. List Work Items and Locatioas Scheduled for Next Day/Week:

. /'Am/muﬂ__d&w'#mdi%* 4//ﬁr~f; SELSYE M. oL and 4/,

of BH

* (prhirug  sasralla o of Slug fest  prezomefers
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If ADDITONAL SPACE IS REQUIRED, ame/Signature/Date of Preparer

RECORD ON REVERSE SIDE



SAFETY MEETING FORM
( Don gradient alfuvie/ apuifor 5‘“?”?’;1 I _LEC 25
CNDUCTED 8Y / COMPANY | f/fémrd»f, L O L en ¥Gere

SROJECT NAME /i frd = &Muf ///u PROJECT LOCATION Lo Site
NEATHER /Darf;y c/aqa//:, PRECIPITATION /Mg TEMPERATURE ~JS ¥
NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES —

1 _SCHEDRULED WORK!

2 REFERENCES TQ APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES YWITH SCHEDULED WORK:

4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. _COMMENTS:
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SAFETY MEETING FORM
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7 >
NUMBER OF HOURS 'WORKED - NUMBER 2F =MPLOYEES —

1. _SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENT'CN

5 COMMENTS
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SITE VISITOR LOG

~ ”umw;

Solutia Inc.
Sauget Area 1
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WORK FORECAST

Work Forecast for th@zee'k: 7. L}:‘C 97 Date: J7)EC 77
Project Name: ﬁ'gﬁ[)‘fa = Gugelr Fea/ Project Location: /7 S 44/
w4 »

Company Name: /] /frven ¥ (Gore

1. List Work Items and Locations Scheduled for Next Day/Week:
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L2t LEE et /07 L 07
ICADDITONAL SPACE IS REQUIRED, me/Signature/Datetf Preparer

RECORD ON REVERSE SIDE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)

DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR .
REPORT NO. 067
PROJECT DATE 10 December, 99
Solutia 3Zaugzet Aresa 1
Sauogen, 1L CONTRACT NO.
CONTRACTOR WEATHER Sunny, Temp. 45°F

C’R3rien Gere

CQC Inspection phases attended and instruction given:

0

th
O
D
e
su
Fo
97}

L, Slug Testing: Completed installation of well ST-H-S with screen from 6 <o il
set 5T-H-M with screen at 38 to 43 feet.
Z; Downgradient Alluvial Aquifer Sampling: Collected samples from AAR-I-S2(76-2C:}

53:34-33)

81}
|5
o3
4
i
|
|

t

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) aAlluvial Aquifer sampling is taking a lot of time. The turbidity is not goirg below
“TU's as required in the FSP so purging continues for two hours at each interval rcef
samples can be taken.

2) Received a plan from Solutia to define the western boundary of Site G (See Attached)

Verbal instruction given to contractor: (Include names, reactions and remarks)

11 Yone

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
{Weston) also noted the Question during the Preparatory Inspection Meeting con 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G [Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.

Information, instructions or actions taken not covered on QCR report or disagreement:




SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S ~aoz
V. INITIALS SR
AR,

/%/{__,, 12-10-99




& __"- -v:"._ - 3= v = . _ V s E?hfm(i;m~:- =>
’ T 9 Dec 99 T

Step 1 Review aerial photos and available data to estimate west boundaries
Mark estimated west boundary to the south of the Wiese building and
between the trailers to the West
Mark the first three potential drill locations to the south of the Wiese building and
between the trailers to the West:
1* — within 5 FT. of the southwest corner of the Wiese building
2™ _ half distance between the 1™ marking and Route 3 to the west of the Wiese
building
3" - half distance between the 1™ marking and the western fence line of site G
Clear the area for utilities
Wiese coordination and logistics

Step 2 Mobilize rig capable of probing and/or drilling
Construct DCON pad*
Prepare Level C equipment
Drill/probe at the 1* marked location — Sect. 5.1 will be followed in general**
- waste presence/absence confirmed through drill cuttings or stainless steel probe sampler
— waste presence will be documented in boring log and photographed (Sect. 5.1)

- waste presence confirmed ***
— mobilize to the next location to the west (2 marked potential location stated above)
A) waste presence confirmed — mobilize to the next location to the West which will
be half the distance between the present location and
Route 3 to the west of the Wiese building (continue
west mobilizing >10 FT. until Route 3)

- waste absence confirmed — drill to top of water table (estimated at 15 FT.)
— mobilize to the next location to the east (3™ marked potential location stated above)
B) waste absence confirmed - drill to top of water table (estimated at 15 FT.)

- mobilize to the next location to the East which will
be half the distance between the present location
and western fence line of site G (continue east
mobilizing > 10 FT. until the western fence line of
site G)

— waste presence confirmed - GO TO “A” ABOVE

Drill/probe until the distance between a waste absence and waste presence confirmation
boring is < 10 FT.

Step 3 Survey the appropriate drilled/probed locations

*DCON operations and Investigative Derived Waste management will proceed as specified in the
FSP (Sect. 5.1 and 9 as applicable)

** Each boring will be documented as specified in the FSP (Sect. 5.1 as applicable)

**+Each boring will be filled as specified in the FSP (Sect. 5.1 as applicable)

S()Om‘.u"k) ib \/JQDFD\ o~ 100ec1t @ /COBO




DAILY WORK LOG
oate /L 929

SROJECT NAME Dk —Saupet frea [ PROECTLCCATION  Ulof St l, S, of Skl

'WEATHER _ c/ear PRECIPITATION _/ime TEMPERATURE ~ 45 ¥
NUMBER OF HOURS WORKED _ .S NUMBER OF EMPLOYEES 4
1. 1TEMS WORKED ON (ITEM NO_ DESCRIPTION. STA. 1O STA._ FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA
3_INSTRUCTIONS RECEIVED FROM USEPA
4 DEVIATIONS
5 VISITORS (NAMES & TITLES)
5. EQUIPMENT
7 LUNCH MEETING COMMENTS:
8__UNUSUAL EVENTS (FIRE, FLOOD. STORM. LABOR DISPUTES. ETC )
9_REMARKS:
@___;V?_ﬁm__maﬂ_-ﬂ;zz_&ﬁ;—#u&— (scleened G-/ fi) dad
T-l-M [sctesond IX-4T £hg )
- ot - L-52- 0 0 £l - .
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IF ADDITIONAL SPACE IS REQUIRED, ﬂ.’.ﬁ’m@%ﬂé&&éﬂ [ /0 K 79
RECORD ON REVERSE SIDE PRINTED NAKIE / SIGNATURE OF PREPARER / DATE
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WORK FORECAST

Work Forcmtfortheéa/)wee'k: /3 /C 27 Date: Z/[ké?/

Project Name: j@ﬁL"&!/qd %GA L Project Location: 5AM——. of Site 5. ot
=4 e

Company Name: @ ' 5Fven * (ere

1. List Work Items and Locatioas Scheduled for Next Day/Week:

. ferdorm .éol“/)y_s alt St A/ -érj@q {e_r/'rp/hz,oﬂe/e‘

/N5 falla on
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It ADDITONAL SPACE IS REQUIRED, Name/Signature/Date of Preps

RECORD ON REVERSE SIDE



SAFETY MEETING FORM
(Piezomefer installe fian for slug Festd

CONDUCTED B8Y / COMPANY ¥ 'Ap’dﬁé_/[_ O Brien & Core.
PROJECT NAME M&gd Aea/ PROJECT LOCATION S of K

paTE [ J& 7F

WEATHER _€ Aar PRECIPITATION Fah aewigdt (1 DE< TIVMPIRATLRE ~ 4L
NUMBER OF HOURS WORKED — NUMBER CF EMPLOYESS -

1. SCHEDULED WORK:
2. REFERENCES TO APPRQPRIATE SECTION OF FSP & HASP:
3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES RECUIRING ATTENTICN:

5 COMMENTS:
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DATE



SAFETY MEETING FORM
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ONDUCTED 8Y / COMPANY - __Z£ /%&éﬂi/ O Dre *Gose
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g r/@ﬂ(fc 79

NEATHER _<leal PRECIPITATION [4h overnfgdf- JPfre  TEMPERATURE ~0Y

NUMBER OF HOURS 'WORKED - NUMBER OF EMPLOYEES —

SCHEDRULED WORK

REFERENCES TQ APPRQOPRIATE SECTION QF FSP & HASP
HEALTH ANQ SAFETY ISSUES WITH SCHERULED WQRK
SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
COMMENTS:
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
{Please Print)
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
(Piease Print)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
! 415-1-302) QAR.
i REPORT NO. 068
- PROJECT DATE 13 December, 99
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
{ CONTRACTOR o
‘ WEATHER Cloudy, Temp. 45°F
- O'Brien Gere

CQC Inspection phases attended and instruction given:

1) Downgradient Alluvial Aquifer Sampling: AA-I-S2(86-90), (96-100)

AA-I-S3(104-108)
2) Slug Test: Finish installation of piezometers at Site H and mobilize to Site N advanced
deep boring to 24 feet.
Grain Size Analysis: Collect Grain Size samples at Site N while boring for the
piezometers.

(V8]

1) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

| finding of fact?

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget), G (Queeny Rd. & Cerro
Copper). OBG will get what they can and Solutia will work on getting access from the
appropriate parties.

Rogers Cartage has declined any further access to their property

9]

Information, instructions or actions taken not covered on QCR report or disagreement:




1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

\

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
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EQUIPMENT
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DEVIATION LOG
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77 7
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1. CONTRACT ITEM BEING WORKED ON:

2. ITEM BEING DEVIATED (REF. APPROP. SEC. OF FSP/HASP):

3. REASON FOR DEVIATION:

4. DEVIATION OR FIELD CHANGE TO BE IMPLEMENTED:

5. EQUIPMENT:

6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A
CLAIM (EQUIPMENT; TIME: MANPOWER; ETC.):

7. REMARKS:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 069
| PROJECT DATE 14 December, 99
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
| CONTRACTOR WEATHER Cloudy, Temp. 40°F
| O"Brien Gere

| coc Inspection phases attended and instruction given:

Slug Testing: Completed boring to B0 feet on ST-N-D.
Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S3(110-114), AA-I-
51(17-21), and AA-GHL-S3(20-24)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

) Alluvial Aquifer sampling is taking a lot of time. The turbidity is not going below 5
NTU's as required in the FSP so purging continues for two hours at each interval before
samples can be taken.

Verbal instruction given to contractor: (Include names, reactions and remarks)

-

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage}), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None




| SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Tim Gouger and Michael McAteer arrive on site. We visited Sites I,H,N and AA-GHL-S3. I
showed them where the slug test wells were being installed in relation to the corresponding
! Waste Sites. We also looked at the Rogers Cartage Property to get an idea of what the
! issues are for continuing work there. When we returned to the office Mike asked Kimberly
about the Slug Test Placement, the method for locating the western waste bcundary at Site
G, ana why the Sediment Sampling has not started yet. Kimberly's response was fairly vague
to these issues.

Mike M. and Tim G. also have a meeting scheduled with Mike Light{(Solutia) to help resolve
these issues.
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DAILY WORK LOG
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WEATHER pgcé4= ¢ low Lo PRECIPITATION 4 . 4}[t¢5¢,(¢ TEMPERATURE ~ §0°/

NUMBER OF HOURS WORKED __ (5.5 NUMBER OF EMPLOYEES Z

~1._ITEMS WORKED ON (ITEM NO., DESCRIPTION. STA. TO STA_ FOREMAN)
INSTRUCTIONS RECEIVED FROM SOLUTIA

INSTRUCTIONS RECEIVED FROM USEPA

DEVIATIONS

VISITORS (NAMES & TITLES)

EQUIPMENT

LUNCH MEETING COMMENTS:

UNUSUAL EVENTS (FIRE, FLOOD. STORM. LABOR DISPUTES, ETC )
REMARKS:
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WORK FORECAST

Work Forecast for theé)we::k: ) éé?'/ 79 Date: /& sy
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION — MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 070
PROJECT DATE 15 December, 99
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Light Snow, Temp. 35°F
O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: Installed well ST-N-D screened from 75 to 80 feet.
2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1(27-31), (37-41)
and AA-GHL-S3(30-34), (40-44)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) These are the last two downgradient aquifer sample locations, the process is still slow
but they should finish this task early next week.
2) There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1} A meeting between Mike McAteer, Tim Gouger, and Mike Light discussed some of the issues
on site. The point was made clear to Mike Light (Solutia) that there is concern with the
placement of the slug test wells, all locations are outside of the fill areas.

(Detailed notes from the meeting are attached to this report)

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has denied access to Solutia for any future work.




Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

%a—-w——mq

| SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
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SAUGET TRIP REPORT
December 14 thru 15, 1999

December 16, 1999

MEETING DATE: December 15, 1999, 1:30 pm
PARTICIPANTS: Mike McAteer, Tim Gouger, Mike Light

1.

ISSUES

Wiese Property Characterization. Solutia plans to characterize waste from Site G
westward through the use either an auger or push technology. McAteer and Gouger
shared their concerns for usage of push technology; namely, the 1” spoon used to
collect the sample may well preclude recovery of waste and therefore not adequately
characterize the site. We recommended they use an auger approach, with a 4”
minimum diameter.

Slug Test. Gouger, Kemper, and McAteer toured the site and observed proposed
locations for the slug tests, which were outside site boundaries for every site. We
asked Mike Light: “How does Solutia plan to use the data?” We expressed concern
that the locations will provide gross hydrogeologic estimates for consolidated media
(native soil) though the source areas are filled with unconsolidated waste debris.
How will Solutia address the source areas with the information?

Analysis: The Field Sampling Plan states the alluvial aquifer samples will be
developed for 2 hours or until 5 NTU are reached. As some samples read greater than
S NTU (some are several thousand NTU after 2 hrs), considerable solids are now part
of the sample. How does Solutia plan to analyz e the samples? Will the solids be
part of the sample, will the sample be decanted before analysis, will the sample be
filtered before analysis, or will Solutia run both total and dissolved analysis for some
samples?

(After discussion with Jim Beran, Thursday December 16, 1999, he recommends
identifying the higher turbidity samples, determining ranges for the samples, and
performing some analyses for total and dissolved parameters within those ranges).

Sediment Sampling. McAteer asked why the creek sediment sampling has not taken
place yet, though the plan was to have begun by now. Gouger pointed out the creek
had been dry since commencing with the work in September, 99, now water is
impounded in much of the creek sections. Getting the analyses back from the creek is
critical to evaluating the transects and overall characterization. McAteer stated the
public has been questioning why the environmental documentation will take so long.
McAteer would like to not only see sediment sampling begin but also see schedule
acceleration for documentation and subsequent work.

Timothy P Gouger Page 1 01/05/00
CASAUGET\ISSUES\Issues Dec 15.doc



5. Transects. McAteer asked when we will see the plan for sampling developed
properties along the transects? Light responded getting the information sooner may
yield public relation problems (i.e. some properties may have dioxins greater than 1
ppb and therefore require removal). Light would like for the TSCA cell to be
underway before releasing the information so they can do something about removals
in an expeditious manner. McAteer will provide HQ US EPA Dioxin guidance to
Light for more information about detection levels for dioxins.

6. Right of Access. Roger’s Cartage has denied RoA for groundwater sampling and soil
gas survey. Solutia has relocated the background groundwater sample to the nearby
park and Roger’s Cartage has allowed the SGS to commence.

Timothy P Gouger Page 2 01/05/00
C\SAUGET\ISSUES\Issues Dec 15.doc
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! INSPECTORS QUALITY ASSURANCE REPORT (QAR)

‘ DAILY LOG OF CONSTRUCTION ~ MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
i 415-1~302) QAR.

{ REPORT NO. 071

| PROJECT DATE 16 December, 99

! Solutia Sauget Area 1

| Sauget, IL CONTRACT NO.

| CONTRACTOR WEATHER Clear, Temp. 35°F

QO'Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: Installed well ST-N-D screened from 75 to 80 feet.
2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1{47-51), (57-61)
and AA-GHL-S3(50-54), (60-64)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) These are the last two downgradient aquifer sample locations, the process is still slow
but they should finish this task early next week.
2) There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1} None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held on 12-15-99 with Mike Light regarding this issue and others from this

project. See QAR # 70 Dec. 15", 1999.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has allowed Solutia to perform the scil gas survey on their property but
the background water sampling will be done elsewhere, this is agreeable to all parties
including USEPA and USACE.




Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions

From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneocus remarks pertinent to work.)

Talked with Steve Brodman today to coordinate the handling and splitting of the ecological
samples. He is also looking into options for an alternate lab, which may be more cost
effective for so few samples.

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION -~ MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 072
PROJECT DATE 17 December, 99
Solutia Sauget Area 1
) Sauget’ IL CONTRBCT NO.
CONTRACTOR WEATHER Clear, Temp. 50°F
| O’Brien Gere

CQC Inspection phases attended and instruction given:

1) Slug Testing: Finished slug test wells for Site N and mobilized to location East of Site
I

2) Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1(67-71) and AA-
GHL-S3(70~-74), (80-84)

3) 80il Gas Survey: Marked areas in the field for locations East of Site I and North of
Site H

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) These are the last two downgradient aquifer sample locations, the process is still slow
but they should finish this task early next week.
2) There is still no word as to when sediment sampling will begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1} Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Extending beyond the site boundaries for soil gas survey poses access issues with
several sites --I (village of Sauget), H (Village of Sauget, Rogers Cartage), G (Queeny
Rd. & Cerro Copper). OBG will get what they can and Solutia will work on getting access
from the appropriate parties.

2) Rogers Cartage has allowed Solutia to perform the soil gas survey on their property but
the background water sampling will be done elsewhere, this is agreeable to all parties
including USEPA and USACE.




Information, instructions or actions taken not covered on QCR report or disagreement:
‘ 1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel.

Specify corrective action taken.)
1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Michael McAteer stopped by before heading to Chicago.

He was curious if the sediment
sampling was starting yet. OBG thought it would be next week.

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S
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WORK FORECAST

Work Forecast for the@weék: J0 Zec 7% Date: [ Z/XC 59

Project Name: L juba- _Suge? Frea/ Project Location: [//C [l s# L/ 7 WE %56 o4
Compaay Name: /76

I. List Work Items and Locatioas Scheduled for Next Day/Week:
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It ADDITONAL SPACE IS REQUIRED, Ndme/Signature/Date of Preparer
RECORD ON REVERSE SIDE
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DATE 7‘%7: Vd4
CONDUCTED BY / COMPANY : /) ‘e *
PROJECT NAME _Sp/sstia —Sqpyef Area/ PROJECTLOCATION Lo I 2. of A/
WEATHER far 4( clovd, PRECIPITATION JMe TEMPERATURE ~40¥
/
NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES -
1. SCHEDULED WORK.
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4_SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5 COMMENTS:
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SAFETY MEETING FORM IR
(Dounjkdw "//“W"/‘[«dﬁ" :m,.,'“?‘z_E Uﬂ& 77

CONDUCTED BY / COMPANY : i, e

PROJECT NAME _Syfutrd — Sauger —flea /  PROJECTLOCATION  [fofl [/ of GH/L
WEATHER 724[#7// /,/aw;/y PRECIPITATION _/H¢. TEMPERATURE ~ Y7
NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES —

~1_SCHEDULED WORK.
PROPRIATE SECTION QF FSP & HASP:
3__HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
_4_SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
-5._COMMENTS:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 073
PROJECT DATE 20 December, 99
Jfolutia Zauget Area 1
Jauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 20C°F
3/ Brien Gere

CQC Inspection phases attended and instruction given:

- Slug Testing: No work today, Drilling contractor called in sick.

.~ Downgradient Alluvial Aquifer Sampling: Ccllected samples from AA-I-S1{77-z1} and AA-
GHL-22:130-%4;, {100-104)
Soil Gas Survey: Survey conducted for the locations East of Site I and Nortzh of Site H.
3c1l Gas Survey task 1s complete but there two locations that were nct surveyed due to
chysical parriers. These areas are: North of Site G due to Queeny Ave. and Cerro

cper, and West of Site I because of the Synthetic liner installed during previcus sits

r=rmediaticn.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

nese are the last two downgradient aquifer sample locations, the process is still slcw
ut ~hey shouid finish this task early next week.
nere 1s still no word as to when sediment sampling will begin.

RO

, Verbal instruction given to contractor: (Include names, reactions and remarks)

_ tiorne

w

| Has anything developed on the work, which might lead to a change order or NO YE
! finding of fact?
4 7 Fiezcmeters for the Slug Tests are being installed outside the fill areas, the FSP

i section 5.14 indicates they will be installed at the fill areas. This issue has been
‘ orought o the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
‘Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-39.

1 A meeting was held with Mike Light on 12-15-99 discussing this issue, see QAR # 70.

! Information on progress of work, causes for delays and extent of delays, weather, plant,

} material, etc.

b 1) Rogers Cartage has allowed Solutia to perform the soil gas survey on theilr oproperty but
~he packground water sampling will be done elsewhere, this is agreeab.e to all parties
ircluding USEPA and USACE.




Information, instructions or actions taken not covered on QCR report or disagreement:

AT
nCTEe

—

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

| REMARKS : (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISCR'S DATE
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DAILY WORK LOG
pate 2@ K77

- . Sc‘l'/ju
PROJECT NAME jg& oz ’;ﬂobﬁ7f4€g/ PROJECT LOCATION FA t L 2c s
WEATHER /Pa/“ ’;4 c/4"'¢/ PRECIPITATION _/£.7¢ TEMPERATURE —30%
NUMBER OF HOURS WORKED __J=2 NUMBER OF EMPLOYEES 5
—1_ITEMS WORKED ON (ITEM NO_, DESCRIPTION, STA. TO STA. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA
3_INSTRUCTIONS RECEIVED FROM USEPA
4_DEVIATIONS
5. VISITORS (NAMES & TITLES)
6. EQUIPMENT
7. LUNCH MEETING COMMENTS:
8. UNUSUAL EVENTS (FIRE, FLOOD, STORM, LABOR DISPUTES, ETC )
9. REMARKS;
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE




Work Forecast fortheé}lwegc 21 /¥ 99 Date: 220 DEcC 77

Project Name: <ol trn ~ G 07 See / Project Location: }/ iz Moi[ﬂ L. o]

Company Name: O

1. List Work Items and Locations Scheduled for Next Day/Week:

© Contiue  DGAA samfln LLf L (S51) and | Lol BHLL50)
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SAFETY MEETING FORM
( Ssi/ Gas Swiey)

CONDUCTED 8Y / COMPANY : &'ﬁim [ O Lrren * Geore
PROJECT NAME j,{, Lm— {"Ef‘l s / PROJECT LCCATION of « ML
WEATHER 4@.5, ¢ hutid o PRECIPITATION  pfone TEMPERATURE ~JSd°L

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES —

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3 _HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
3. COMMENTS:
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'SAFETY MEETING FORM
(ﬂwngndw a/f/uvre/ ‘Z“‘”""‘ SAAP?J_E

CONDUCTED BY / COMPANY : ng / 2 Brven ¥ fere

PROJECT NAME _Sylutre = Sauge? Aea /  PROJECTLOCATION  (4ofl, ju/ of GH(
WEATHER _@4, LY, PRECIPITATION _ /one TEMPERATURE ~J74%7
NUMBER OF HOURS WORKED - NUMBER OF EMPLOYEES —

1. SCHEDULED WORK:_

2._REFERENCES TOQ APPROPRIATE SECTION QOF FSP & HASP:
3._HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:

4_SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:

-2 _COMMENTS:
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SITE VISITOR LOG
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DAILY WORK LOG
oate o< L 59

PROJECT NAME é/w‘m - _gwjef/%ed 1/ PROJECT LOCATION Lrobl i/ EL L/ ofb47
WEATHER ﬁ¢r7v [ loudy PRECIPITATION f¢nL TEMPERATURE ~ ¥

NUMBER OF HOURS WORKED H 9 NUMBER OF EMPLOYEES -l

~1__ITEMS WORKED ON (ITEM NO_.. DESCRIPTION, STA. 1O STA. FOREMAN)
INSTRUCTIONS RECEIVED FROM SOLUTIA

INSTRUCTIONS RECEIVED FROM USEPA

DEVIATIONS

VISITORS (NAMES & TITLES)

EQUIPMENT _

LUNCH MEETING COMMENTS:

UNUSUAL EVENTS (FIRE, FLOOD, STORM. LABOR DISPUTES, ETC )
REMARKS:
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- 'mzrmrokimsrzc‘nomﬂfiﬁlé T CBe //Z )

Conducted by/Company M /&@re,, Date: 0/ AC22
Project Name: _<Tvie @ Squge ~Feq [ Task: &d imeat Sampling = in MM&S e

1. Scheduled Work: see belor
2. Equipment, Procedures, Personnel: "o
(3)Ref. To App. Sec. of FSP/HASP: Sp¥ s 20 /-7 /,;/,.;5,0 *2 1

4. Issues that could arise and how to resolve: See Salocs
3. Solutia comments: ‘e “
6. EPA comments:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR .
REPORT NO. 074
PROJECT DATE 21 December, 99
Solutia Sauge:t Area !
Sauget, IL CONTRACT NO.
CONTRACTOR WEATHER Cloudy, Temp. 20°F
O’'Brien Gere

CQOC Inspection phases attended and instruction given:

Slug Testing: Reached 80 feet for deep boring at Site I location

Downgradient Alluvial Aquifer Sampling: Collected samples from AA-I-S1 (&7-91:., (&7-1%0
and AA-GHL-S3 (110-114). This task is complete.

3} Sediment Sampling: Conducted Preparatory Inspection Meeting (see attached]

NS

Results of QA inspections and tests, deficiencies obsaerved, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

20 The last two downgradient aquifer sample locations have been completed
2! Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

wall

Has anything developed on the work, which might lead to a change order or NC YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill aress,
section 5.14 indicates they will be installed at the fill areas. This issue
brought tc the attention of Tim Gouger (USACE) and Michael McAteer (USEPA, .

{(Weston) also noted the Question during the Preparatory Inspection Meeting
4 meeting was held with Mike Light on 12-15-99 discussing this issue, see
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Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

11 None

Information, instructions or actions taken not covered on QCR report or disagreement:

I None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions

e e e —————

From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE

DATE
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INITIALS

1.

&
3
1

12-21-99

7
S



“_g {___:% NB Gg@zo»—e{t_ ——

& !
PTOTTRY SN Y

Sf/{ @, gawkﬂ

CAR-T-S | -(57-9160)
: ﬂ_QHL S3 (o quJB

———

:f‘ e swlw_.i Srlia {och
o \ . Wg(a\-& @(fzieﬁ? fla__i_

T ~ 'Qr a. {ew weeés

——
3
e
3




Work Forecast for the@we::k. 29 M?«f Date: ,2/4)_&2 22

Project Name: <, - Souce y Project Location: £, ,L /7 Leir,ie .

Company Name: OBG

1. List Work Items and Locations Scheduled for Next Day/Week:
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Work Forecast for the day JZ 9 Date: 7/ DEC 99

Project Name: g/’“ 2~ S uge r %<i/  Project Location: ZM( reef Emﬂ} Rl pee

Company Name: OFC.

1. List Work Items and Locations Scheduled for Next Day/Week:
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( Loum gretbent a/fuvre/ apuiler SMNB#E 7/
e
CONDUCTED BY / COMPANY : M/j Dhea t(5ere LT

PROJECT NAME _Safufra = _gui«f e / PROJECT LOCATION  Llof L ¢ LloF GiX
WEATHER _C/ear PRECIPITATION _/o1e TEMPERATURE /5%

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES -

1_SCHEDULED WORK:
IATE SECTION OF FSP & HASP:
FETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:

-2 COMMENTS:
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CONDUCTED BY / COMPANY -

PROJECT NAME g —Sqeeed e PROJECT LOCATION & of She 7~
WEATHER _454., * vy PRECIPITATION __z4a8 TEMPERATURE ~ J0°L
NUMBER OF HOURS WORKED ____ — NUMBER COF EMPLOYEES -

1_SCH D WORK:

2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:
3_HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:

5. COMMENTS:
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SITE VISITOR LOG
Solutia Inc.
Sauget Area 1
(Piease Printj
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Organization

Phone #
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 075
PROJECT DATE 22 December, 99
Sclutia Sauget Area 1
| sauger, IL CONTRACT NO.
| CONTRACTOR o
WEATHER Cloudy, Temp. 20°F
O'Brien Gere

CQC Inspection phases attended and instruction given:

) Slug Testing: Installed deep Piezometer at Site I locatiocn

2, Downgradient Alluvial Aquifer Sampling: This task is complete.
3, Sediment Sampling: Prepared materials for work to begin.

| Results of QA inspections and tests, deficiencies observed, actions taken and corrective
| action of contractor. Include comment pertaining to contractors CQC activities.

1) The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

\

1) None

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
prought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
{Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

n

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

\

i None




SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) XNone

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
INITIALS

yv4

1{?Z/¢ 12-22-99
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7
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NUMBER OF HOURS WORKED 7.- D) NUMBER OF EMPLOYEES 3

1 _ITEMS WORKED ON (ITEM NQ , DESCRIPTION _STA TQ STA, FOREMAN)
2. _INSTRUCTIONS RECEIVED FROM SOLUTIA

3 _INSTRUCTIONS RECEIVED FROM USEPA

4 DEVIATIONS

5. VISITORS (NAMES & TITLES)

8. EQUIPMENT _

7_LUNCH MEETING COMMENTS:

8, UNUSUAL EVENTS (FIRE. FLOOD, STORM, LABOR DISPUTES ETC.)

9. REMARKS:

PR P S —+ C i - — 3 \ T——
D enNled ¢Cep Piucm:_k; LTSI dcsbw =N L OTgY s de L
o A . X —— \ N NN
z@?l’/cu) Ay DTN p.(mmcm SLJS 7c:>}\n> [Doahr- O Jddvin Ldne
P i -~ N " -y { Yy 1 "N
-CleiurV 2o 71 Sde 1€ o Clec™Muizm

\ . N 1 P
~ PF&IDL/'L;_? ot Creek Ned Omend Seempling

WS
A N~dnL
— ]
(3 nemc
g/‘ Do NE.
G See onrhslog
P ey : 2 - I L4 .
(\-:); narr-t )
(%’ Ao
=
Il nond
C | N \ A | P . =W Pt ild.2.
~D b~ ) Ldeyhn ¢ .,LJI.E;”(\ lbo U
T [N //\ ;‘-\’
IF ADDITIONAL SPACE IS REQUIRED, [ cm [e c/c)o_./ Z‘/t/ d ] (’L‘/ D De. 17

RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER / DATE



' A B B B R -E R R W W Wy

; “ .,. _ . ,
_. “,, .“,wﬂ_ SITE <_m__..”.o
ya n

k _.

».., k‘.,.. 0

:F.r.v.,... ! uo. w—
oy {1

. s f
; .,: ) a. 5 .
it f 4 (Ple B,
»_. —. et , P ,..m.::. . . A V L __, vt ) " ~_—.L il - i b
" ¥ ! .

il Wb On SR BT . |

. . ; vf; T _.%._ ..:.:: [ R gy .!_ - m“_. . 4
ZL . t L___- .fTu Lf&m&u. PR O tlv .“ i P ...

vl |1 Bjghi i 1 i b | pd--‘¥ 4 tmubl ()7 /L3,
_

‘ﬁ,:,m ) R . YK UEY ¢s? J0OSO ai

UERR Iy | v DRI 492459 1a 70! o9}

i NI\ AN i A T _ e Q N
Wopi €O v/t | Aprrss s L 02/ 42
BN | Heaaoss m lavi v 274
T AR 7Y T s /30
el [ L R ! i L ot _ G i

, Riwhpdbd ooy v T ie : N T . ik
" - r _ . il
Eﬁ ".4... I T P SO B .. [ETUR ST . ...ﬁﬁw ! ..W
. N N — s
bl 4 I . S : ol ..g _.,a.w

e

)
498 o L
A Jeg ponet e aa C | ) v ~
] . ) e
; 3 LU LT TR . . ' “ _._L ‘..
HEM - a,
W g dpbrsiong g or . ) . Y *...
y }
)

MR § ot v sbbans giew s : _ L usd

,t..‘h t}E’T—:? . 0 X0 ._..& M

DISTVY PYV O RN . ' ! i
. (LT “w oo . ! it
formae o L ! . ,.;:_.‘._

}
e N
*W YN c e . i

S e A ‘ I T

LTI N VT e e . . _ "._E.z...._
i«%&s “Adrare e . S ) | bos ’
ahild VPN WA P . . __h._.
M bs il o - e e . nish

bl N T R/ BT o




PROJECT NAME _Sofutia ~Sasges e/ PROJECTLOCATON (=, 01 &"? [

v
weatHer C Ol c) PRECIPITATION A& € TEMPERATURE o8 '~
NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES -

1. SCHEDULED WORK.

2._REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR.
REPORT NO. 076
PROJECT DATE 28 December, 99
Sclutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR .
WEATHER Cloudy, Temp. 40°F
1 O'Brien Gere

CQC Inspection phases attended and instruction given:

1) 8lug Testing: Installed medium{screened at 40.5-45.5 fbg) and shallow(screened at 10-15
fbg) Piezometer for Site I location

Downgradient Alluvial Aquifer Sampling: This task is complete.

Sediment Sampling: Prepared materials for work to begin.

OBG collected ground water elevations from Piezometers and existing wells.

P VY V]

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
| action of contractor. Include comment pertaining to contractors CQC activities.

L, The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) Ncne

Has anything developed on the work, which might lead to a change order or NO YES

finding of fact?

., Plezcmeters for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
trought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper
Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None




SAFETY:

From Government personnel.

1) None

(Include any infractions of approved safety plan,
Specify corrective action taken.)

safety manual or instructions

REMARKS :

(Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
INITIALS
) 2/
J
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DAILY WORK LOG A=
oaTe L& Déc r7

PROJECT NAME —Yo/lefix '&9:1*/#!4 / PROJECT LOCATION L. of 7~ <23t wall spiee.
WEATHER _partf clouic PRECIPITATION __ /7072 TEMPERATURE ~40F
NUMBER OF HOURS WORKED R 77 NUMBER OF EMPLOYEES 4

1._ITEMS WORKED ON (ITEM NO., DESCRIPTION, STA. TO STA.. FOREMAN)
2._INSTRUCTIONS RECEIVED FROM SOLUTIA

3. INSTRUCTIONS RECEIVED FROM USEPA

4. DEVIATIONS

S. VISITORS (NAMES & TITLES)

6. EQUIPMENT
7. LUNCH MEETIN MMENTS:

8. UNUSUAL EVENTS (FIRE, FLOOD, STORM, LABOR DISPUTES, ETC )

9. REMARKS:
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1. SCHEDULED WORK.

2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. _SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION:
5. COMMENTS:
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1. SCHEDULED WORK:
2__REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR .
REPORT NO. 077
PROJECT DATE 29 December, 99
Solutia Sauget Area 1
Savget, IL CONTRACT NO.
CONTRACTOR o
WEATHER Sunny, Temp. 55°F
O’Brien Gere

| CQC Inspection phases attended and instruction given:

) Slug Testing: No work today.

Downgradient Alluvial Aquifer Sampling: This task is complete.

3, Sediment Sampling: Marking sampling locations at Creek Segment F.

a0

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1} The last two downgradient aquifer sample locations have been completed
2, Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1)} None

r<
1
wn

Has anything developed on the work, which might lead to a change order or NO

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA). Erik Kemper

{Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6~99.

,.

. meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1, None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government peaersonnel. Speacify corrective action taken.)




i

~) MNone

: REMARKS:

(Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS’S SIGNITURE DATE SUPERVISOR'S DATE
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DAILY WORK LOG
atz I LB 97

SROJECT NAME ﬂwﬁw _fuv.of/%« / 2R0UECTLSCATIN ek efor £ £ of L

WEATHER _c/ear DREZIPITATICN  _one. —S\PERAT RS ~SSF

NUMBER OF HOURS WORKED g7 NUMBER OF EMPLCYEES 5

ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA TC STA FOREMAN:
INSTRUCTIONS RECEIVED FROM SOLUTIA
INSTRUCTIONS RECEIVED FROM USEPA
DEVIATIONS
VISITORS (NAMES & TITLES)
EQUIPMENT
LUNCH MEETING COMMENTS: _
UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES, E7C "
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WORK FORECAST- *‘
Wark Forecast for th'ee'k: 20 . P9 Date: 07 B¢ 77

Project Name: Ay “‘i"f/{b”' / Project Location: (Dot Cotor £
Company Name: () ’Q,«,‘gﬂ :.‘é’em

1. List Vvork Items and Locations Scheduled for Next Dz}/Week

CC: K. Percy 29 029
£, Kemper 41720

M%ﬁad 27 fee 5.
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’ WORK FORECAST
Work Forecast for the d:- 3 S DU Date: Y2 L7 99
Project Name: SME 1[2'3 Sﬁfﬁﬁi s Project Location: Qzﬂﬁi’c:eé %f&
Company \ame.
1.

List Work Items and Locations Scheduled for Next Day/Week:
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SAFETY MEETING FORM
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SITE VISITOR LOG
Solutia Inc,
Sauget Area 1
(Please Print)
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER THE OCR WILL BE ATTACHED TO OR FILED WITH THE
415-1-302) QAR. |
\
REPORT NO. 078 f
PROJECT DATE 30 December, 99
Solutia Sauget Area 1
Sauget, IL CONTRACT NO.
CONTRACTOR oo
WEATHER Cloudy, Temp. 50°F
O'Brien Gere

CQC Inspection phases attended and instruction given:

) 8lug Testing: No work today.
) Downgradient Alluvial Aquifer Sampling: This task is complete.
; Sediment Sampling: Performing sediment depth measurements at cross sections for Creek

w N =

Segment F by driving a 2 inch diameter clear tube 3 to 4 feet deep into the grourd <he:

marking the color changes for the different layers. No samples are being collected za*
this time they are only recording the sediment depths.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

Zy The last two downgradient aquifer sample locations have been completed
2) Sediment sampling will begin after the Christmas Holiday.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1} None

Has anything developed on the work, which might lead to a change order or NO VI3

finding of fact?

1) Piezometers for the Slug Tests are being installed outside the fill areas, the T
section 5.14 indicates they will be installed at the fill areas. This issue has ke
brought to the attention of Tim Gouger (USACE) and Michael McAteer (USEPA}. Erik Kem
(Weston) also noted the Question during the Preparatory Inspection Meeting cn 12-6-

A meeting was held with Mike Light discussing this issue on 12-15-99, see QRK # 71.

SF

O M
O D

>

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1i None

Information, instructions or actions taken not covered on QCR report or disagreement:

I Ncne




SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. 8Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECToy SIGNITURE DATE SUPERVISOR'S
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DAILY WORK LOG
DATE _Jp XL 77

PROJECT NAME _Skso® = Sawpa? Aea [ PROJECT LOCATION /-A
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D T N T e = T S T T
1_ITEMS WORKED ON (ITEM NO., DESCRIPTION, STA. TQO STA. FOREMAN)
2 _INSTRUCTIONS RECEIVED FROM SOLUTIA

3 INSTRUCTIONS RECEIVED FROM USEPA

4 DEVIATIONS
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